

Year 1 Combined Sewer Overflow Control Project

Construction Kickoff Meeting


June 13, 2022



CITY OF

PEORIA





Purpose



Introduction to the project team



Recap of the project area and work to be completed



Construction schedule and sequencing



Questions



Project Team

Resident Engineer - Matt Monroe (Midwest Engineering)

309.642.0516 mmonroe@mweainc.com

Construction Program Manager - Mandy Mooberry

309.494.8824 mmooberry@peoriagov.org

Contractor - Illinois Civil Contractors Inc. (ICCI) Project Manager - Scott Reeise, P.E.

309.303.8660 sreeise@ilcivil.com

Project Foreman – Doug VanDyke

309.208.6536



Project Team

CSO Program Manager - Greg Myroth, P.E.

309.249.8269 gmyroth@peoriagov.org

City of Peoria Public Works

309.494.8800 publicworks@peoriagov.org

Deputy Director – City Engineer – Andrea Klopfenstein, P.E.

309.494.8816 aklopfenstein@peoriagov.org

Assistant City Engineer – Paola Mendez-Silvagnoli, P.E.

309.494.8811 pmendez@peoriagov.org



Consent Decree to Reduce CSO Discharges


- In December 2020, the City entered into a Consent Decree with U.S. EPA **to reduce CSO discharges** to the Illinois River
- **18-year implementation period**
 - Starting January 2022
 - Ending December 2039

Year 1 Types of Projects - Pavers





Year 1 Types of Projects – Bumpout Planters



Project Boundary




Glen Oak to Adams




Spring to Cornhill

Year 1 Project Locations



Year 1 Project Locations



Construction Schedule and Sequencing



Schedule - Start: June 15, 2022

Completion: Spring of 2023



Project Starting Location: Glendale/Caroline and Mary/Perry




3 Weeks per block for underground and curb



Last stretch to be completed will be Lavelle Street





Coordination



Project Updates – Please indicate on sign in sheet if you would like to be included on project update emails. Include email address.



Special Access Requirements – Please list access requirements (mobility, medical, etc.) with address on sign in sheet for yourself or neighbors



Door hangers will be delivered if driveway to be impacted



Garbage pick up location – street or alley?



Questions